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02/20/08 Statement of Ongoing Contracts as of 03/03/08

02District

02-LAS-395-.1/0

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-MOD-299-37.5/40.6

02-SHA-0-/0

02-SHA-5-1.9/19

Fed Aid

HM3

HA22

HB1

HM

HB4N

HM1   HM3

Pgm Code

IN LASSEN COUNTY AT EVANS CANYON

UNDERCROSSING AND AT LONG VALLEY

CREEK OVERFLOW

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY AT AND NEAR  MILFORD

FROM 1.5 KM NORTH OF  GARNIER ROAD TO

0.6 KM NORTH OF  SUNNYSIDE ROAD

IN MODOC COUNTY AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA COUNTY FROM NORTH

COTTONWOOD UNDERCROSSING TO CHURN

CREEK BRIDGE

Description 

REHABILITATE BRIDGE DECK

ROADWAY REHABILITATION

SHOULDER WIDENING AND RUMBLE STRIP

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL PREFABRICATED RADIO VAULT

RESURFACE RUBBERIZED ASPHALT

Type Of Work

J F SHEA CONSTRUCTION INC

TEICHERT CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

STEWART ENGINEERING INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 96049

SACRAMENTO CA 95827

SPARKS NV 89435

REDDING CA 96049

REDDING CA 96099

REDDING CA 96049

(530)246-4292

(916)386-5936

(775)355-0420

(530)222-0810

(530)244-8464

(530)246-4292

COLLINS, RONALD

MINDUS, CARL

GREENE, DAVID

HART, JOHN

SMOLENSKI, JAMES

WOOD, JAMES

Resident
Engineer

(530)282-2451

(530)257-7383

(530)257-8120

(530)225-2035

(530)225-3247

(530)225-3160

 $1,152,933

 $10,549,149

 $30,645,145

 $1,663,215

 $304,885

 $9,430,928

Bid + CCOs

 $1,149,363

 $9,903,713

 $21,855,611

 $1,460,289

 $0

 $8,075,447

Comp To  date

 $12,390

 $0

 $35,479

 $6,965

 $0

 $127,322

This Month

06/27/07

04/09/03

01/23/07

06/13/07

12/28/07

06/04/07

Awarded

07/23/07

04/22/03

02/14/07

07/06/07

01/14/08

06/28/07

Approved

04/11/08

09/20/09

06/20/08

05/31/08

07/16/08

04/02/08

Est Comp

 87%

 100%

 54%

 90%

 0%

 62%

%Time

 96%

 98%

 71%

 87%

 0%

 84%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

02-2C1304

02-258504

02-381604

02-3C4804

02-3C6704

02-2C74U4

Contract 

  

ACNH-P395-(197)E

ACST-P395-(215)E

  

  

  

  

--()

  P3-95 2-(5E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 494519

P O BOX 276830

P O BOX 50760

P O BOX 491660

P O BOX 990010

P O BOX 494519

1555 EAST MAIN STREET

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

SUSANVILLE, CA 96127

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

02District

02-SHA-5-28.0/29

02-SHA-5-58.0/67

02-SHA-89-29.4/43.3

02-SHA-273-12.3/0

02-SHA-299-14.2/0

02-SHA-299-60.4/60.8

Fed Aid

HA21

HA22

HA22

HB1

HM3

HB4N

Pgm Code

IN SHASTA COUNTY NEAR SHASTA LAKE

CITY FROM 0.6 KM NORTH OF BRIDGE BAY

0VERCROSSING TO 0.5 KM SOUTH OF

TURNTABLE BAY OVERCROSSING

IN SHASTA AND SISKIYOU COUNTIES IN

AND NEAR DUNSMUIR FROM 0.9 KM NORTH

OF SIMS ROAD UNDERCROSSING TO

SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA AND SISKIYOU COUNTIES  NEAR

BARTLE FROM LAKE BRITTON BRIDGE TO

0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY IN REDDING AT

WESTWOOD AVENUE

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR MONTGOMERY

CREEK FROM 0.2 MILE WEST OF HILLCREST

SAFETY ROADSIDE REST AREA TO 0.2 MILE

EAST OF HILLCREST SRR

Description 

CONSTRUCT NEW DECK

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

TRAFFIC SIGNAL

REHABILITATE BRIDGE DECKS

CONSTRUCT LEFT TURN LANE

Type Of Work

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

RON HALE CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

TULLIS INC

Contractor

MARTINEZ CA 94553

REDDING CA 960494519

REDDING  CA 96049

SHASTA LAKE CA 96019

TEMPE AZ 85282

REDDING CA 96049

(925)372-8000

(530)246-4292

(530)222-0810

(530)275-7844

(602)437-1711

(530)241-5105

PASCAL, ANTHONY

SMOLENSKI, JIM

BADE, TIM

VOMASKE, KEN

BADE, TIM

BADE, TIM

Resident
Engineer

(530)235-9806

(530)841-0695

(530)225-3158

(530)225-2056

(530)335-2190

(530)225-3158

 $22,929,109

 $19,226,144

 $22,196,450

 $513,483

 $1,098,098

 $293,443

Bid + CCOs

 $16,146,549

 $17,319,581

 $21,142,200

 $509,335

 $0

 $0

Comp To  date

 $879,133

 $0

 $0

 $518

 $0

 $0

This Month

07/11/06

06/20/06

07/27/05

06/20/07

08/28/07

11/19/07

Awarded

07/18/06

06/30/06

08/10/05

07/05/07

10/05/07

12/05/07

Approved

08/10/08

04/30/08

02/15/08

03/04/08

01/10/08

06/05/08

Est Comp

 73%

 100%

 100%

 100%

 0%

 0%

%Time

 70%

 90%

 100%

 99%

 0%

 0%

% Work 

 

SUSPENDED

 

OVER RUN

SUSPENDED

 

Message

02-3C1414

02-387304

02-310404

02-1C4004

02-2C2604

02-1C9704

Contract 

  

ACIM-005 -(325)7

ACNH-P089-(086)E

FTA-CA90-(427)

  

  

  

ACIM-005 -(325)E

--()

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

901 HOWE ROAD

P O BOX 494519

P O BOX 491660

P O BOX 795

1310 W 23RD STREET

P O BOX 493416

10300 BRIDGE BAY ROAD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

37334 MAIN STREET

4300 CATERPILLAR ROAD

REDDING, CA 96003

YREKA, CA 96097

REDDING, CA 96003

REDDING, CA 96003

BURNEY, CA 96013

REDDING, CA 96003

Accepted

02/25/08

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

02District

02-SHA-5734-/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-96-50.0/77.1

Fed Aid

HA12

HA22

HA26

HB1

HA23

HM1

Pgm Code

IN SHASTA COUNTY IN REDDING AT

REDDING MAINTENANCE STATION

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

FROM 0.4 KM NORTH OF LASSEN LANE

OVERCROSSING TO 0.1  KM NORTH OF

BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR BARTLE FROM

0.4 KM SOUTH TO 1.2 KM NORTH OF  DEAD

HORSE SUMMIT

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS

Description 

EXPAND EXISTING MAINTENANCE STATION

REHABILITATE ROADWAY

REMODEL AND LANDSCAPE REST AREAS

MODIFY HORIZONTAL CURVE

DRAINAGE AND SLOPE PROTECTION WORK

CHIP SEAL

Type Of Work

DONALD F. GALLINO, INC. P.O.

BOX 493526 REDDING, CA 96049-

3526

TULLIS INC

P N P CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

NORTHERN CALIFORNIA PAVING INC

Contractor

REDDING CA 96049

ROCKLIN CA 95677

REDDING CA 96049

REDDING CA 96003

YREKA CA 96097

(530)246-7671

(530)241-5105

(916)632-9361

(530)222-0810

 

(530)842-7283

STEVE ELKINS

PASCAL, ANTHONY

HINTON, JOHN

MENDOZA, SERGIO

HINTON, JOHN

Resident
Engineer

(530)218-1744

(530)235-9814

(530)841-0173

(530)225-3193

 

(530)841-0173

 $3,714,877

 $9,056,239

 $2,289,185

 $2,113,174

 $98,000

 $1,468,614

Bid + CCOs

 $3,345,678

 $3,150

 $15,392

 $4,356

 $0

 $1,214,640

Comp To  date

 $18,706

 $0

 $15,392

 $0

 $0

 $0

This Month

09/15/06

09/10/07

11/06/07

10/25/07

11/21/97

05/09/07

Awarded

09/21/06

10/03/07

12/10/07

12/06/07

11/21/97

06/01/07

Approved

04/30/08

11/10/08

09/02/08

01/21/08

05/30/08

Est Comp

 84%

 0%

 0%

 0%

 0%

 74%

%Time

 88%

 0%

 1%

 0%

 0%

 82%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

02-3621U4

02-381104

02-362004

02-1C3704

02-340204

02-3C4704

Contract 

  

ACIM-005 -(167)E

ACIM-005 -(166)E

ACST-P089-(091)E

  

  

  

BH00-5 91-(7EI)M

  00-5 91-(6E)

  P0-89 0-(1E)

  

  

  

005-9167-()

--()

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

P O BOX 493416

4500 YANKEE HILL CT NO A

P O BOX 491660

2806 TARMAC ROAD

P O BOX 1231

P.O. BOX 496073

10300 BRIDGE BAY ROAD

1745 S MAIN STREET

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

REDDING, CA 96049-6073

REDDING, CA 96003

YREKA, CA 96097

REDDING, CA 96003

YREKA, CA 96097

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/08 Statement of Ongoing Contracts as of 03/03/08

02District

 $1,221,999 $113,983,421 $156,598,022

02-SIS-97-/.2

02-SIS-161-18.7/19.3

02-TEH-36-41.0/0

02-TRI-3-43.9/53.7

02-TRI-299-41.5/45

Fed Aid

HA22

HA21

HB1

HA21

HM1

Pgm Code

IN SISKIYOU COUNTY IN WEED AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT

LOST RIVER BRIDGE

IN TEHAMA COUNTY IN RED BLUFF AT

CEDAR STREET

IN TRINITY COUNTY AT STUART FORK

BRIDGE AND AT THE EAST FORK STUART

FORK BRIDGE

IN TRINITY COUNTY AT AND NEAR

JUNCTION CITY FROM 0.1 MILE EAST OF

POWERHOUSE ROAD TO 0.6 MILE WEST OF

SLATTERY POND ROAD

Description 

ROADWAY REHABILITATION

REPLACE BRIDGE

SIGNAL AND LIGHTING

REPLACE BRIDGE AND UPGRADE RAIL

ASPHALT CONCRETE OVERLAY

Type Of Work

J F SHEA CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

MERCER FRASER COMPANY

TULLIS INC

Contractor

REDDING CA 96049

REDDING CA 96049

SACRAMENTO CA 95829

EUREKA CA 955021006

REDDING CA 96049

(530)246-4292

(530)365-3930

(916)386-8857

(707)443-6371

(530)241-5105

PASCAL, ANTHONY

DARNALL, MARK

BLINE, JEFF

DARNALL, MARK

RINARD, WAYNE

Resident
Engineer

(530)235-9814

(530)628-5681

(530)527-8418

(530)628-5681

(530)229-0531

 $7,135,651

 $5,884,296

 $247,996

 $4,038,102

 $548,905

Bid + CCOs

 $3,210,079

 $5,048,468

 $114,702

 $3,464,866

 $0

Comp To  date

 $2,504

 $0

 $70,701

 $52,888

 $0

This Month

06/13/07

08/10/06

08/27/07

11/07/06

12/12/07

Awarded

07/23/07

08/23/06

10/04/07

12/11/06

01/08/08

Approved

09/25/08

02/15/08

04/03/08

05/05/08

02/28/08

Est Comp

 27%

 89%

 33%

 78%

 0%

%Time

 45%

 86%

 46%

 85%

 0%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

02-359904

02-311204

02-3C2904

02-378004

02-4C6104

Contract 

ACST-000C-(290)E

ACST-P161-(002)E

  

ACST-P003-(029)E

  

  00-0C 2-(0EA)C

  P1-61 0-(2EA)C

  

  P0-03 0-(9E)

  

000C- 290-()

P161- 002-()

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 494519

P O BOX 491539

8909 FLORIN ROAD

P O BOX 1006

P O BOX 493416

1625 MOTT ROAD

HWY 3 AT HORSE WATER

LANE

122 BELLE MILL ROAD

115 HWY 139, STE#16

4300 CATERPILLAR ROAD

MOUNT SHASTA, CA 96067

HAYFORK, CA 96041

RED BLUFF, CA 96080

TULELAKE, CA 96134

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



02-2C1304

02-258504

02-381604

02-3C4804

02-3C6704

02-2C74U4

02-387304

02-3C1414

02-310404

02-1C4004

02-2C2604

02-1C9704

02-3621U4

02-381104

02-362004

02-1C3704

02-340204

02-3C4704

02-359904

02-311204

02-3C2904

02-378004

Contract

02-LAS-395-.1/0

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-MOD-299-37.5/40.6

02-SHA-0-/0

02-SHA-5-1.9/19

02-SHA-5-58.0/67

02-SHA-5-28.0/29

02-SHA-89-29.4/43.3

02-SHA-273-12.3/0

02-SHA-299-14.2/0

02-SHA-299-60.4/60.8

02-SHA-5734-/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-96-50.0/77.1

02-SIS-97-/.2

02-SIS-161-18.7/19.3

02-TEH-36-41.0/0

02-TRI-3-43.9/53.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-4C6104

Contract

02-TRI-299-41.5/45

Cnty Rt Pm

4

Page
Statement of Ongoing Contracts - Index

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $156,598,022  $113,983,421

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $30,571,568

 $33,259,082

 $49,816,368

 $42,951,003

 Bid + CCO

 $17,338,123

 $31,555,249

 $33,583,381

 $31,506,668

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-


	02

